

AquaNeural — Project Charter

Authorisation, scope, governance and delivery boundaries

Public portfolio summary based on the current charter. Confidential source documents are not published as-is.

Purpose & objective

Authorise a controlled concept-to-pilot programme for an IoT and AI aquaculture management system, moving through validation, hardware/infrastructure, software/lab pilot and live-farm deployment before any separate scale-out investment.

Scope baseline

In scope

- Concept validation and pilot-farm selection.
- IoT sensor and power/infrastructure setup.
- Mobile dashboard, edge logic and AI/computer-vision development.
- Controlled lab/tank validation.
- Live farm deployment, farmer onboarding, three-month monitoring and go/no-go evaluation.

Out of scope

- Phase IV cooperative rollout under the current funding envelope.
- Commercial sales/distribution beyond the pilot.
- Hardware manufacturing.
- Third-party supply-chain/pricing integration.

Delivery structure

Phase	Focus	Timing
0	Concept validation	Q3 2026
I	Hardware & infrastructure	Q4 2026
II	Software & lab pilot	Q1-Q2 2027
III	Live farm deployment	Q3-Q4 2027
Closeout	Evaluation & documentation	Q2 2028

Governance

- Project Sponsor: RISE.
- Co-Project Managers: Greatness Marcus and Akinokun Elijah A.
- Phase gates require sponsor review and approval.
- The Project Manager coordinates scope, schedule, documentation, risk and change management.

Success boundary

The final Phase III deliverable is the go/no-go evaluation and supporting performance dataset. Phase IV requires a separate charter and funding decision.