

AquaNeural — Project Management Plan

How the proposed delivery system is controlled

This is a public summary of the PMP control framework; it is not the confidential source PMP.

Scope management

- WBS, WBS Dictionary and Scope Statement form the scope baseline.
- Work-package completion is verified before earned-value credit and phase-gate progression.
- Changes require a logged request, impact assessment and Change Control Board decision.

Schedule management

- 25 work packages are organised across five top-level components: Phase 0, Phase I, Phase II, Phase III and Project Management.
- Mandatory milestones include charter/schedule baselining, hardware procurement, lab validation, live deployment, three-month monitoring, go/no-go decision and closeout.
- CPI or SPI below 0.8 or above 1.2 triggers sponsor escalation; changes to gate milestones require written approval.

Change control

Step	Control
1	Stakeholder submits change request
2	PM logs request and assigns reference
3	PM/team assess cost, schedule, scope and risk impact
4	PM submits to CCB
5	CCB decides: approved, conditional or rejected
6	PM implements, updates baselines and communicates

Quality & communications

- Quality is treated as a deployment threshold because the system is intended as fish-stock life-support infrastructure.
- Hardware quality includes sensor calibration, redundancy and power reliability. Software quality includes dashboard, edge logic and computer-vision validation.
- Weekly status reporting, weekly team meetings and monthly project reviews provide the core communication cadence.

Risk control

- Risk management is ongoing, with reviews and phase-gate reassessment.
- Key exposures include team capability, adoption, hardware cost volatility, connectivity, pilot underperformance and funding/cash flow.