

AquaNeural — WBS & Schedule

Structure, sequencing and milestone logic

Dates and sequencing are planning assumptions from the current project schedule and PMP and remain subject to formal baseline/change control.

WBS architecture

Top-level component	Five representative work packages / focus
Phase 0	Concept validation, pilot partner, site survey, regulatory checks, baseline
Phase I	Sensor stack, power system, edge gateway, hardware assembly, procurement
Phase II	App architecture, edge logic, AI/CV training, lab pilot, system validation
Phase III	Installation, onboarding, active monitoring, tuning, go/no-go evaluation
Project Management	Planning, communications, risk, gate reviews, closeout

The source PMP defines 25 work packages: five under each of the five top-level components.

Key milestones

Milestone	Target
Charter approved & concept validated	Q3 2026
Sensor procurement complete	Q4 2026
Phase I gate	Dec 2026
Software architecture & wireframes	Q1 2027
Lab pilot complete / Phase II gate	Q2 2027
Live farm beta deployment	Q3 2027
Three-month monitoring & tuning	Q4 2027
Phase III go/no-go	Dec 2027
Project closeout	Q2 2028

Sequencing logic

- Concept validation precedes hardware commitment.
- Hardware and infrastructure establish the physical foundation before software/lab validation.
- Lab validation precedes live-farm deployment.
- Three-month monitoring provides the evidence base for the Phase III decision gate.
- Scale-out is treated as a separate, post-gate investment decision.

Portfolio takeaway

The planning artefact demonstrates decomposition of a technology-enabled project into work packages, dependencies, milestones and decision gates rather than presenting a high-level idea alone.